

Murrindindi Shire Council

Fire Prevention Roadside Slashing Schedule 2021/2022



Area	Town	25 Oct – 31 Oct	1 Nov – 7 Nov	8 Nov – 14 Nov	15 Nov – 21 Nov	22 Nov – 28 Nov	29 Nov – 5 Dec	6 Dec – 12 Dec	13 Dec – 19 Dec	20 Dec – 27 Dec	28 Dec – 2 Jan	3 Jan – 10 Jan
North East	Alexandra	Completed								Completed		
	Yarck				Completed							
	Molesworth				Completed							
North West	Yea/Limestone	Completed				Completed	Completed	Completed				
	Highlands								Completed			
South West	Strath Ck								Completed			
	Flowerdale								Completed	Completed		
	Glenburn									Completed		
	Kinglake/ Toolangi									Completed	Completed	Completed
	Kinglake West/ Pheasant Ck									Completed	Completed	Completed
	Murrindindi								Completed			
South East	Eildon		Completed							Completed		
	Thornton		Completed									
	Taggerty			Completed								
	Buxton			Completed								

Completed	Completed
To be completed	To be completed