

# Murrindindi Shire Council

Fire Prevention Roadside Slashing Schedule 2021/2022



Area	Town	25 Oct – 31 Oct	1 Nov – 7 Nov	8 Nov – 14 Nov	15 Nov – 21 Nov	22 Nov – 28 Nov	30 Nov – 5 Dec	6 Dec – 12 Dec	13 Dec – 19 Dec	20 Dec – 27 Dec
North East	Alexandra	Completed								
	Yarck			To be completed						
	Molesworth			To be completed						
North West	Yea/Limestone	Completed		To be completed	To be completed					
	Highlands			To be completed						
South West	Strath Ck					To be completed	To be completed			
	Flowerdale				To be completed	To be completed				
	Glenburn						To be completed			
	Kinglake/Toolangi							To be completed	To be completed	To be completed
	Kinglake West/Pheasant Ck							To be completed	To be completed	To be completed
	Murrindindi					To be completed	To be completed			
South East	Eildon		Completed							
	Thornton		Completed							
	Taggerty			To be completed						
	Buxton			To be completed						

	Completed
	To be completed