

## Council's Fire Prevention Roadside Slashing Program

2023/2024 Schedule

Area	Town	Date due to be completed by:				
		Mid October	Late October	Early November	Mid/Late November	Early/Mid December
<b>North East</b>	Alexandra	Complete				
	Yarck	Complete				
	Molesworth		Complete			
<b>North West</b>	Yea/Limestone				Complete	
	Highlands				Complete	
<b>South West</b>	Strath Ck					In progress
	Flowerdale					In progress
	Glenburn					
	Kinglake/Toolangi					
	Kinglake West/Pheasant Ck					
	Murrindindi					
<b>South East</b>	Eildon		Complete			
	Thornton		Complete			
	Taggerty		Complete			
	Buxton		Complete			

Complete	Completed
In progress	Currently Slashing
	Anticipated